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Agenda 

Stage 1 Business Analysis High-Level Overview 

8:00 a.m. Welcome & Introductions 

      Message from Director Ramos 

8:10 a.m. Project Approval Lifecycle 

8:35 a.m. New Tools  

8:45 a.m. Data Collection  

8:50 a.m. What’s next / Q&A 

9:00 a.m. Adjourn 

 

Director Ramos 

http://data.techwire.net/temp/ramos8.12_2.mp4


Objectives 

1. What are we here to review? 
Project Approval Lifecycle 

Stage/Gate model and the benefits 

Roll out of Stage 1/Gate 1 

Introduce how to prepare and review changes to the Stage 
1 Business Analysis before submission to the Department of 
Technology 

To prepare executives for changes in decision expectations. 

2. What are your additional expectations from 
this morning’s overview? 

 



Procurement Life Cycle 

Project Management Life Cycle 

Project Approval Lifecycle 

Project Approval Life Cycle 
- articulates the key tasks 

in seeking approval to 
initiate a project and to 

receive the 
funding/resources needed. 
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Building blocks to success 
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and Strategic 
Assessment 

Sponsors/Stakeholders 
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Today’s Focus 

Stage/Gate Roadmap 



What’s in it for You? 

1. Emphasis on the Business and not the Solution 
Better focus on the true business need 

Better idea on what the problem is to find the best solution 
to fix the actual problem 

Better requirements due to focused business analysis 

Streamlined business proposals  

More buy in and up front collaboration  

2. Streamlines the Process (time and cost) 
Better cost estimates before the project truly begins 

Eliminates need for SPR prior to contract execution 

Shortens the project time line if SPR is not required  

Gets to a “no” or a “go back and re-think” decision sooner 
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What’s in it for You? 

3. Organizational Readiness 
Better information to prioritize work / resource effort 
at the Agency/state entity level 

Ensures the Agencies/state entities are prepared to 
take on the project 

4. Usability 
Reusable artifacts - most products in next phase 

Clearer understanding of each product, its intended 
value, its place in the lifecycle, how it can be used later 
in the lifecycle  

Progressive elaboration of the project lifecycle 

 

 



What’s in it for You? 

5. Opportunities for Success 
Be better prepared for legislative hearings with 
accurate cost and realistic schedule 

More focused approach and opportunity for Agencies / 
state entities to receive guidance and support 
throughout the project lifecycle 

Evaluation criteria known to Agencies / state entities 

 

Ultimately results in more successful projects!!! 

 



What’s new? 

More transparency on how decisions are made 

Replacement of IT Concept Statement with the Stage 1 
Business Analysis 

Stage 1 Business Analysis will not collect: 
× Estimated Project Cost, 

×  Proposed Solution, or  

×  Projected Project’s end date 

Elimination of the IT Concept toolkit 

Learning curve for new procedures and form 

Impact to upfront analysis 

New SIMM 19/19A and Updated SIMM 17 

 

 

 



Transition to next year 
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Current Policy 

 Agencies / state entities are required to submit a Stage 
1 Business Analysis for all proposals, regardless of 
delegated cost thresholds. 
 

 Reporting requirements are determined during existing 
FSR process used today. 
 

 Agencies and state entities are reminded that a Stage 1 
Business Analysis must be approved by the 
Department of Technology prior to conducting a 
feasibility study. 
 



Communication  

Policy Steering Committee, Information 
Technology Council Executive Committee 
(ITCEC), CIO Quarterly Forum and 
Agency/state entities. 

Free training being provided to Agencies / 
state entities on the revised processes 
and forms through September 2013. 

Training sessions will be posted to 
Department of Technology’s website. 



Date Title Location Time 

08/06 Executive Overview for AIOs / CIOs Department of Technology’s Training & 
Education Center  

09:00 – 10:00 

08/08 Executive Overview for AIOs / CIOs State Lottery 09:00 – 10:00 

08/13 Stage 1 Business Analysis – Getting 
Support For Your Business Case  

Department of Technology’s Training & 
Education Center  

08:00 - noon 

08/15 Stage 1 Business Analysis – Getting 
Support For Your Business Case  

Department of Technology’s Training & 
Education Center 

08:00 - noon 

08/20 Stage 1 Business Analysis – Getting 
Support For Your Business Case  

Department of Technology’s Training & 
Education Center 

08:00 - noon 

08/22 Stage 1 Business Analysis – Getting 
Support For Your Business Case  

State Lottery 08:00 - noon 

08/27 Stage 1 Business Analysis – Getting 
Support For Your Business Case  

Department of Technology’s Training & 
Education Center  

08:00 - noon 

08/29 Stage 1 Business Analysis – Getting 
Support For Your Business Case  

State Lottery 08:00 - noon 

09/05 Stage 1 Business Analysis – Getting 
Support For Your Business Case  

State Lottery 08:00 - noon 

09/10 Stage 1 Business Analysis – Getting 
Support For Your Business Case  

State Lottery 08:00 - noon 

Training Sessions 



Context Diagram 



Context Diagram 

The Stage 1 Business Analysis feeds into the Agencies/state 
entities’ annual ITCP which is used to generate the Statewide IT 
Capital Plan. 

These are the same activities that would be performed when 
developing an FSR.  Accordingly, this same information will be 
included in Section 3 of the FSR. 

Each of the above activities should be performed to  develop the 
ideal inputs to develop a Stage 1 Business Analysis. 

The Stage 1 Business Analysis will become part of any feasibility 
study either for internal or external review. 



Context Diagram Context Diagram 

Results from the above steps will feed into the Stage 1 
Business Analysis. 

The Stage 1 Business Analysis will be submitted using 
either the InfoPath or the Excel form. 



Context Diagram Context Diagram 

Upon submittal, the submission is reviewed for completeness. 

If any fields are blank, the submission will be returned immediately without 
review to be completed properly. 

During the evaluation of the content, the Department of Technology and its 
Critical Partners uses the Evaluation Criteria  to support the questions in the 
Gate 1 Scorecard to determine if the submission meets requirements or is 
deficient in certain areas.  Note: This evaluation focuses on the same 
information that would be collected as part of developing the ideal Stage 1 
Business Analysis. 



Context Diagram Context Diagram 

Final decisions are: 

Approved 

Approved with Conditions 

‒ Approved with Conditions will be based on the feedback received 

during the Critical Partner evaluation. 

Not Approved 

Withdrawn 

Either way, the Gate 1 Scorecard will be returned for 
future reference.  



Scorecard and 

Evaluation Criteria 

Purpose 

What is the Scorecard? 

What is the Evaluation Criteria? 

Templates to be posted on the web 

Used by Department of Technology for approval 

Can be used as a tool by Agencies/state entities 



Department of Technology 

Evaluation Team 

Who Role Responsibility 
Enterprise 
Architecture  

Input • Alignment of Business Problem/Opportunity with Business Strategy. 
• Consistency with organization’s future state EA and enterprise roadmap. 
• Opportunity to leverage reference architectures, reusable assets, and/or shared 

business services. 

Office of 
Information Security 

Input • Necessity for Privacy Impact Assessment. 
• Necessity to address information security and/or privacy program requirements. 

Customer Delivery 
Division  

Input • Opportunity to leverage Data Center Services. 
• Opportunity to leverage other potential OTech services.  
• CDD’s review is largely for planning purposes and feeding pertinent information 

into the Customer Relation Management tool (pipeline). 
Engineering Division Input • Opportunity to leverage Data Center Infrastructure. 

• Opportunity to leverage other potential OTech services.  
Office of Geospatial 
Information Systems 

Input • Opportunity to leverage GIS  and/or existing GIS infrastructure and services. 

ITPOC Input & 
Decision 

• Organizational capacity, capability, and readiness. 
• Opportunity for collaboration. 
• Potential risks. 
• Coordinator for Critical Partner feedback. 
• Agency/state entity single POC. 



InfoPath and Excel  

Potential workload 
impact 

Limited technical 
instructions to be 
posted to the web 

Data Collection 



What’s Next?  

Consolidation of Seg 1/Seg 2 into 
one report, “IT Portfolio Report” 

Incorporate Stage 1 Business 
Analysis into the FSR  

Budget Process 

SIMM and SAM Sections 



Questions? 



Thank you  

Contact Information: 

1. Start with your Information Technology Project Oversight and 
Consulting (ITPOC) Manager listed at: 
http://www.cta.ca.gov/Contact_Us/staff_assignments.html  

Francisco Lujano, Branch Chief, (916) 228-6656 
Francisco.Lujano@state.ca.gov 

Lisa Murphy, Branch Chief, (916) 403-9615 
Lisa.Murphy@state.ca.gov 

Karan Marsh, ITPOC Section Chief, (916) 403-9605  
Karan.Marsh@state.ca.gov 

Jennifer Chan, ITPOC Section Chief, (916) 403-9623 
Jennifer.Chan@state.ca.gov 

http://www.cta.ca.gov/Contact_Us/staff_assignments.html
http://www.cta.ca.gov/Contact_Us/staff_assignments.html

